

KANBAN DIAGRAM OF WORK AS IT PROGRESSES FROM STAGE TO STAGE

(No bucket can contain more than three projects at a time.)

BACKLOG	IN PROGRESS	BUILT	VALIDATED
A B C	D E	F	

Work on A begins. D and E are in development. F awaits validation.

BACKLOG	IN PROGRESS	BUILT	VALIDATED
G H I	B C	D E A	F

F is validated. D and E await validation. G, H, I are new tasks to be undertaken. B and C are being built. A completes development.

BACKLOG	IN PROGRESS	BUILT	VALIDATED
H → I →	G B → C →	D E A	F

B and C have been built, but under kanban, cannot be moved to the next bucket for validation until A, D, E have been validated. Work cannot begin on H and I until space opens up in the buckets ahead.

I have implemented this system with several teams, and the